



City of Smyrna

Issue Sheet

A Max Bacon
City Hall
2800 King Street
Smyrna, GA 30080

File Number: ATH2024-171

Agenda Date: 11/18/2024

In Control: City Council

File Type: Authorization

Agenda Section:

Formal Business

Department: Water, Sewer & Utility

Agenda Title:

Authorization to approve a change order for RFQ 24-020 in the amount of \$237,900.45 and amend the contract price with Smith Pipeline Inc. (400 Bohannon Rd, Fairburn, GA 30213) for the Spring Drive area to increase the contract from \$1,381,914.10 to \$1,619,814.55 to be paid from 2025 water CIP and authorize the Mayor to sign and execute all related documents.

Ward 1 Councilmember - Glenn Pickens

ISSUE AND BACKGROUND:

As part of the ARPA funded initiative to replace all asbestos cement pipes within the city, this project involves replacing approximately 10,800 linear feet of pipe and service lines in the Spring Drive area. Project costs increased due to relocating the main water line in the roadway to preserve specimen trees, driveway apron replacements, and sod installation for approximately 200 homes of 245 homes in the area to restore landscaping to its original condition.

RECOMMENDATION / REQUESTED ACTION:

The Water, Sewer, Utility staff recommend authorization to approve a change order for RFQ 24-020 in the amount of \$237,900.45 and amend the contract price with Smith Pipeline Inc. (400 Bohannon Rd, Fairburn, GA 30213) for the Spring Drive area to increase the contract from \$1,381,914.10 to \$1,619,814.55 to be paid from 2025 water CIP and authorize the Mayor to sign and execute all related documents.