



City of Smyrna

Issue Sheet

A Max Bacon
City Hall
2800 King Street
Smyrna, GA 30080

File Number: CHOR2024-010

Agenda Date: 8/12/2024

In Control: City Council

File Type: Change Order

Agenda Section:
Formal Business

Agenda Number: C.

Department: Public Works

Agenda Title:

Approval of the change order request from Baldwin Paving (1014 Kenmill Drive N.W., Marietta, GA 30060) in the amount of \$9,287.33 for tinted concrete for simulated brick pavers on the Windy Hill project versus applying color topically and authorize the Mayor to sign and execute all related documents.

Ward 5 Councilmember - Susan Wilkinson

ISSUE AND BACKGROUND:

During a regular inspection of work performed at the Windy Hill Road project site, City staff identified that the color tint used to simulate brick pavers in the textured concrete was being applied to the surface after placement rather than being tinted by batch in the mixer. It is the cities practice to place batch tinted concrete for aesthetics of the concrete over time, but this constraint was not indicated in the bid documents. This change order is the difference in cost to meet City standards.

RECOMMENDATION / REQUESTED ACTION:

Staff recommends approval of the change order request from Baldwin Paving (1014 Kenmill Drive N.W., Marietta, GA 30060) in the amount of \$9,287.33 for tinted concrete for simulated brick pavers on the Windy Hill project versus applying color topically and authorize the Mayor to sign and execute all related documents