



1014 Kenmill Dr. N.W., Marietta, GA 30060
770-425-9191 Fax: 770-425-0790

February 28, 2024

Thomas Robinson
Croy Engineering
200 Cobb Pkwy N #413
Marietta, GA 30062

Project: Windy Hill Blvd
RFP #20-016, Baldwin # - 159944

Subject: Undercut and Stabilization at STA 159+50 to 162+13 and STA 154+00 to 159+50

Dear Mr. Robinson,

Attached is the pricing to undercut and stabilize the area needed at STA 159+50 to 162+13 and STA 154+00 to 159+50 per GeoHydro's Daily Field report dated February 7th, 2024. Below is what was recommended per GeoHydro's report. Keep in mind these are just estimated QTYs and all items will be paid per unit price used in the field.

Item #	Item Description	UM	QTY	Unit Price	Extended Price
	Portland Soil Cement (12") – 40 lbs	SY	0.00	\$25.44	\$0.00
	Portland Soil Cement (18") – 80 lbs	SY	1,607.00	\$33.71	\$54,171.97
	Portland Soil Cement (18") – 106 lbs	SY	3,361.00	\$40.90	\$137,464.90
	Add'l Portland Cement (if needed)	TN	1.00	\$420.00	\$420.00
	Mobilization	EA	1.00	\$4,200.00	\$4,200.00
Total					196,256.87

Sincerely,

Baldwin Paving

Justin Oakes
Sr. Project Manager
Mobile No: 770-298-3914
Email: justin.oakes@baldwin-paving.com

Cc: Mark Roberts, Keith Rainey, Brian Newton, Shelley Thompson, Tyler Lankford, Madison Teague