



City of Smyrna

Issue Sheet

A Max Bacon
City Hall
2800 King Street
Smyrna, GA 30080

File Number: 2023-075

Agenda Date: 4/17/2023	
------------------------	--

In Control: .

File Type: Authorization

Agenda Section:
Consent Agenda

Agenda Number: F.

Department: Public Works

Agenda Title:

Extend the work hours for the Downtown Greenspace Project beyond those specified in the City's noise ordinance to include daylight hours and allow construction activities to be performed on Sundays.

Ward 3 Councilmember - Travis Lindley

ISSUE AND BACKGROUND:

Because of ongoing and anticipated weather impacts over the course of the next couple of months, the push to complete the project prior to the Memorial Day holiday, and the delayed transition of the Downtown Greenspace project from the infrastructure contractor to the greenspace contractor, maintaining the project schedule will be difficult. Additionally, some construction tasks may need to be performed at unconventional times, such as early morning concrete pours or late evening finishing work. The Contractor is therefore requesting permission to work additional hours as needed, including available daylight hours before and after start/stop times (Monday thru Saturday) as specified in the city noise ordinance, with occasional periods earlier or later, and to be allowed to work on Sundays if necessary.

The work outside of those specified in the noise ordinance will be limited to those portions of the site greater than 300' from residential properties.

RECOMMENDATION / REQUESTED ACTION:

Staff recommends authorization to extend the work hours for the Downtown Greenspace Project beyond those specified in the City's ordinance and allow construction activities to be performed on Sundays.